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Overview 
•  Infrastructure 

–  201-MHz driver service 
–  805-MHz klystron, modulator commissioning complete 
–  chiller repaired 
–  clean room service done 
–  overhead lights replaced 
–  exp. hall monitoring front-end repair 
–  oscilloscope repairs (1 back, 1 in progress) 
–  water, power outages 

•  HPRF 
–  mechanical repairs, preparing for next run 

•  Modular Cavity 
–  running since Monday! 
–  no longer limited by klystron power 
–  report by A. Kochemirovskiy 

•  MICE 
–  on standby (detector reconfiguration in progress) 

•  Detectors 
–  energy calibration with cosmics, radioactive sources (A. 

Kochemirovskiy) 
–  small scintillator counter rebuilt for use with Modular Cavity (K. 

Yonehara) 
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HPRF 
•  H2-safe readout updated (D. Peterson) 

–  cavity temperature, waveguide pressure 
added 

•  Repairs performed (T. Anderson, B. 
Freemire, K. Yonehara) 
–  old seals not adequate at high pressure 
–  cavity removed from hall 
–  seized bolts replaced 
–  new seals designed, fabricated, installed 

•  Pressure test next week 
•  New coupler fabrication (for beam test) 

complete (A. Moretti) 
•  Publication under review for the rest of 

the beam test data (B. Freemire) 
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Status/schedule 
•  Infrastructure 

–  need to retrain solenoid 
–  power outage next week 
–  klystron to be replaced 

•  HPRF 
–  pressure test (next week), run (Sep) 

•  Modular Cavity 
–  finish initial B=0T run (next week), inspect interior 
–  Be plate procurement in progress (D. Bowring) 

•  MICE 
–  vacuum system service before next run 
–  explore dark current with new detector configuration 

•  Contingent on availability of RF sources, tech labor 
•  Fermilab accelerator complex shutdown (Jul-Oct) 

–  limited access to resources 
–  power outages and other interruptions 

•  Analysis/documentation effort continuing 
–  detector calibration 
–  HPRF PRST-AB 
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